
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/26/2021

ESTIMATE SUMMARY 07:58:16

CONTID: C22366         ESTIMATE NO: 0012 FINL 2005

PCN: 22366-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP METERING AT VARIOUS LOCATIONS IN REGION 1 PERCENT TIME:

PROJECT NO: SHER100-302                   

RAMP METERING AT VARIOUS LOCATIONS IN REGION 1

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

Lumin8 Transportation Technologies, LLC PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,933,211.36 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,797,304.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-3,221.20

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 41,959.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.04

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

-3,221.20

38,738.37

$

$

$

$

2,933,211.36

0.00

2,933,211.36

0.00

2,933,211.36

0.00

0.00

2,933,211.36

0.00

AMOUNT DUE 2,933,211.36 38,738.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 38,738.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

DOUGLAS, REGION 1  

154.5 TIME ALLOW: 156

ORIG TIME ALLOW: 151

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/04/2019

03/04/2019

06/19/2020

06/19/2020

01/26/2021

12/13/2018

01/02/2019

02/04/2019

03/04/2019
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PCN: 22366-BID    ESTIMATE RUN 01/26/2021

PROJECT: SHER100-302                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 140.000

0.000

202-00250  
 

840.00140.000

0.00

140.000

SF  

6.00000

0010 Removal of Light Standard 1.000

0.000

202-00700  
 

555.001.000

0.00

1.000

EACH

555.00000

0015 *Potholing 243.500

0.000

203-01597  
 

38,960.00243.500

0.00

243.500

HOUR

160.00000

0020 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

180.00000

0025 Erosion Log Type 1 (9 Inch) 6,125.000

0.000

208-00012  
 

42,875.006,125.000

0.00

6,125.000

LF  

7.00000

0030 Aggregate Bag 15.000

0.000

208-00035  
 

255.0015.000

0.00

15.000

LF  

17.00000

0035 Concrete Washout Structure 3.000

0.000

208-00045  
 

6,540.003.000

0.00

3.000

EACH

2,180.00000

0040 Storm Drain Inlet Protection (Type I) (84 Inch) 3.000

0.000

208-00053  
 

321.003.000

0.00

3.000

EACH

107.00000

0045 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

0.000

EACH

202.00000

0050 Removal and Disposal of Sediment (Labor) 3.000

0.000

208-00103  
 

111.003.000

0.00

3.000

HOUR

37.00000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

77.00000
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PCN: 22366-BID    ESTIMATE RUN 01/26/2021

PROJECT: SHER100-302                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

80.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

40.00000

0070 Reset Ground Sign 7.000

0.000

210-00810  
 

2,240.007.000

0.00

7.000

EACH

320.00000

0075 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

945.00000

0080 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

3,838.00000

0085 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

3,928.00000

0090 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

0.000

LF  

205.00000

0095 *Drilled Shaft (36 Inch) 152.000

0.000

503-00036  
 

50,920.00152.000

0.00

152.000

LF  

335.00000

0100 Location Marker (Fiber Optic)(Dome) 28.000

0.000

612-00260  
 

2,100.0028.000

0.00

28.000

EACH

75.00000

0105 Location Marker (Utility)(Flat Slat) 20.000

0.000

612-00270  
 

1,320.0020.000

0.00

20.000

EACH

66.00000

0110 1-1/4 Inch Electrical Conduit 276.000

0.000

613-00125  
 

4,140.00276.000

0.00

276.000

LF  

15.00000
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PCN: 22366-BID    ESTIMATE RUN 01/26/2021

PROJECT: SHER100-302                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *2 Inch Electrical Conduit (Bored) 50,377.000

0.000

613-00206  
 

493,694.6050,377.000

0.00

50,377.000

LF  

9.80000

0120 *3 Inch Electrical Conduit (Bored) 8,077.000

0.000

613-00306  
 

117,116.508,077.000

0.00

8,077.000

LF  

14.50000

0125 2 Inch Electrical Conduit (Plastic) 3,522.000

0.000

613-01200  
 

35,220.003,522.000

0.00

3,522.000

LF  

10.00000

0130 3 Inch Electrical Conduit (Plastic) 877.000

0.000

613-01300  
 

11,401.00877.000

0.00

877.000

LF  

13.00000

0135 Pull Box (Special) 11.000

0.000

613-07000  
 

1,760.0011.000

0.00

11.000

EACH

160.00000

0140 Pull Box (11"x18"x12") 88.000

0.000

613-07011  
 

52,800.0088.000

0.00

88.000

EACH

600.00000

0140 MATERIAL ALLOWANCE Deliverd to Project 7.000

-7.000

0.000.000

-840.00EACH

120.00000

0145 Pull Box (24"x36"x24") 28.000

0.000

613-07023  
 

43,400.0028.000

0.00

28.000

EACH

1,550.00000

0145 MATERIAL ALLOWANCE Delivered to Project 4.000

-4.000

0.000.000

-2,381.20EACH

595.30000

0150 Pull Box (30"x48"x24") 16.000

0.000

613-07040  
 

31,840.0016.000

0.00

16.000

EACH

1,990.00000

0150 MATERIAL ALLOWANCE Delivered to project 0.000

0.000

0.000.000

0.00EACH

512.50000
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PCN: 22366-BID    ESTIMATE RUN 01/26/2021

PROJECT: SHER100-302                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Wiring 1.000

0.000

613-10000  
 

155,000.001.000

0.00

1.000

L S 

155,000.00000

0160 Luminaire (LED) 1.000

0.000

613-13000  
 

1,035.001.000

0.00

1.000

EACH

1,035.00000

0165 Light Standard Steel (35 Foot) 17.000

0.000

613-32350  
 

31,450.0017.000

0.00

17.000

EACH

1,850.00000

0170 Light Standard Foundation 17.000

0.000

613-40010  
 

27,030.0017.000

0.00

17.000

EACH

1,590.00000

0175 2-Plex Receptacle (With Box and Cover) 1.000

0.000

613-50132  
 

140.001.000

0.00

1.000

EACH

140.00000

0180 Service Meter Cabinet 11.000

0.000

613-80130  
 

48,081.0011.000

0.00

11.000

EACH

4,371.00000

0185 Structure Mounted Disconnect Switch 13.000

0.000

613-80274  
 

5,525.0013.000

0.00

13.000

EACH

425.00000

0190 Sign Panel (Class I) 312.500

0.000

614-00011  
 

7,812.50312.500

0.00

312.500

SF  

25.00000

0195 Sign Panel (Class II) 116.500

0.000

614-00012  
 

3,844.50116.500

0.00

116.500

SF  

33.00000

0200 Sign Post (Special) 1.000

0.000

614-00041  
 

3,767.001.000

0.00

1.000

EACH

3,767.00000

0205 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

4.000

0.000

614-01583  
 

1,692.004.000

0.00

4.000

EACH

423.00000
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PCN: 22366-BID    ESTIMATE RUN 01/26/2021

PROJECT: SHER100-302                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *1310nm SFP Optic Module 40.000

0.000

614-70024  
 

11,240.0040.000

0.00

40.000

EACH

281.00000

0210 MATERIAL ALLOWANCE Delivered 0.000

0.000

0.000.000

0.00EACH

100.22000

0215 *CWDM SFP Optic Module 6.000

0.000

614-70028  
 

5,214.006.000

0.00

6.000

EACH

869.00000

0215 MATERIAL ALLOWANCE Delivered 0.000

0.000

0.000.000

0.00EACH

402.29000

0220 *Optical Attenuator 46.000

0.000

614-70030  
 

4,002.0046.000

0.00

46.000

EACH

87.00000

0225 Traffic Signal Face (12-12) 34.000

0.000

614-70225  
 

17,034.0034.000

0.00

34.000

EACH

501.00000

0230 Traffic Signal Face (12-12-12) 46.000

0.000

614-70336  
 

29,118.0046.000

0.00

46.000

EACH

633.00000

0235 Communications Cabinet 16.000

0.000

614-72830  
 

224,368.0016.000

0.00

16.000

EACH

14,023.00000

0240 Loop Detector Wire 7,250.000

0.000

614-72875  
 

32,625.007,250.000

0.00

7,250.000

LF  

4.50000

0245 Traffic Signal Vehicle Detector Amplifier (Loop Type) 
(4 Cha 

13.000

0.000

614-72878  
 

6,669.0013.000

0.00

13.000

EACH

513.00000

0250 Traffic Signal Vehicle Detector (Micro Wave Type) 15.000

0.000

614-72884  
 

151,215.0015.000

0.00

15.000

EACH

10,081.00000
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PCN: 22366-BID    ESTIMATE RUN 01/26/2021

PROJECT: SHER100-302                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 Microwave Vehicle Radar Detector 17.000

0.000

614-72887  
 

179,384.0017.000

0.00

17.000

EACH

10,552.00000

0260 Flashing Beacon 34.000

0.000

614-80000  
 

74,052.0034.000

0.00

34.000

EACH

2,178.00000

0265 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000

0.000

614-81135  
 

29,278.002.000

0.00

2.000

EACH

14,639.00000

0270 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 3.000

0.000

614-81145  
 

48,138.003.000

0.00

3.000

EACH

16,046.00000

0275 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 3.000

0.000

614-81155  
 

55,293.003.000

0.00

3.000

EACH

18,431.00000

0280 Traffic Signal Pedestal Pole Aluminum 34.000

0.000

614-84100  
 

84,592.0034.000

0.00

34.000

EACH

2,488.00000

0285 Serial to IP Converter 27.000

0.000

614-86007  
 

20,034.0027.000

0.00

27.000

EACH

742.00000

0290 Ramp Metering Controller 17.000

0.000

614-86250  
 

26,894.0017.000

0.00

17.000

EACH

1,582.00000

0295 *Fiber Optic Cable (Single Mode) (12 Fiber) 24,742.000

0.000

614-87010  
 

49,484.0024,742.000

0.00

24,742.000

LF  

2.00000

0300 *Fiber Optic Termination Panel  (12 Fiber) 17.000

0.000

614-87012  
 

22,304.0017.000

0.00

17.000

EACH

1,312.00000

0305 *Buffer Tube Fan Out Kit 17.000

0.000

614-87015  
 

1,122.0017.000

0.00

17.000

EACH

66.00000
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PCN: 22366-BID    ESTIMATE RUN 01/26/2021

PROJECT: SHER100-302                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

5,472.001.000

0.00

1.000

L S 

5,472.00000

0315 *Ethernet Switch Type II 20.000

0.000

614-87692  
 

62,900.0020.000

0.00

20.000

EACH

3,145.00000

0315 MATERIAL ALLOWANCE Delivered 0.000

0.000

0.000.000

0.00EACH

2,489.34000

0320 *Ethernet Aggregation Switch Type II 2.000

0.000

614-87698  
 

50,910.002.000

0.00

2.000

EACH

25,455.00000

0320 MATERIAL ALLOWANCE Delivered 0.000

0.000

0.000.000

0.00EACH

15,467.32000

0325 *Construction Surveying 1.000

0.000

625-00000  
 

22,650.001.000

0.00

1.000

L S 

22,650.00000

0330 *Mobilization 1.000

0.000

626-00000  
 

141,500.001.000

0.00

1.000

L S 

141,500.00000

0335 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

7,548.001.000

0.00

1.000

L S 

7,548.00000

0340 *Modified Epoxy Pavement Marking 1.700

0.000

627-00008  
 

860.201.700

0.00

1.700

GAL 

506.00000

0345 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 175.000

0.000

627-01010  
 

4,025.00175.000

0.00

175.000

SF  

23.00000

0350 *Thermoplastic Pavement Marking (Xwalk-Stopline) 660.000

0.000

627-30210  
 

11,880.00660.000

0.00

660.000

SF  

18.00000
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PCN: 22366-BID    ESTIMATE RUN 01/26/2021

PROJECT: SHER100-302                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Flagging 87.500

0.000

630-00000  
 

2,712.5087.500

0.00

87.500

HOUR

31.00000

0360 *Traffic Control Inspection 25.000

0.000

630-00007  
 

2,225.0025.000

0.00

25.000

DAY 

89.00000

0365 *Traffic Control Management 137.000

0.000

630-00012  
 

113,436.00137.000

0.00

137.000

DAY 

828.00000

0370 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

65.00000

0375 *Construction Traffic Sign (Panel Size B) 24.000

0.000

630-80342  
 

3,288.0024.000

0.00

24.000

EACH

137.00000

0380 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

119.00000

0385 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4,272.002.000

0.00

2.000

EACH

2,136.00000

0390 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

4.000

0.000

630-80356  
 

3,320.004.000

0.00

4.000

EACH

830.00000

0395 *Drum Channelizing Device (With Light) (Flashing) 18.000

0.000

630-80363  
 

738.0018.000

0.00

18.000

EACH

41.00000

0400 *Traffic Cone 75.000

0.000

630-80380  
 

1,275.0075.000

0.00

75.000

EACH

17.00000

0405 *Stackable Vertical Panels 20.000

0.000

630-80393  
 

340.0020.000

0.00

20.000

EACH

17.00000
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PCN: 22366-BID    ESTIMATE RUN 01/26/2021

PROJECT: SHER100-302                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Mobile Attenuator 22.000

0.000

630-85041  
 

4,818.0022.000

0.00

22.000

DAY 

219.00000

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 F/A On-The-Job Trainee 3,200.000

0.000

700-70023  
 

3,200.003,200.000

0.00

3,200.000

F A 

1.00000

0435 F/A Furnish & Install Electrical Service 82,342.870

0.000

700-70082  
 

82,342.8782,342.870

0.00

82,342.870

F A 

1.00000

0440 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0900 Added Item (Each)/ Pullbox 24 x 24 x 18 20.000

0.000

900-00007  
 

21,000.0020.000

0.00

20.000

EACH

1,050.00000

0905 Drilled Caisson (24 In) 119.000

0.000

503-00024  
 

37,485.00119.000

0.00

119.000

LF  

315.00000

0910 2 In Elec Cond (P) (Spec) 158.000

0.000

613-01201  
 

4,898.00158.000

0.00

158.000

LF  

31.00000
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PCN: 22366-BID    ESTIMATE RUN 01/26/2021

PROJECT: SHER100-302                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0915 Proof Conduit Proof Conduit 1,035.000

0.000

613-07195  
 

1,552.501,035.000

0.00

1,035.000

LF  

1.50000

0920 Pull Box (Surf Mtd) 1.000

0.000

613-07010  
 

550.001.000

0.00

1.000

EACH

550.00000

0925 *Guardrail Type 3 (6-3 Post Spacing) 300.000

0.000

606-00301  
 

14,136.00300.000

0.00

300.000

LF  

47.12000

0930 Uniformed Traf Ctrl 21.000

0.000

630-00003  
 

2,520.0021.000

0.00

21.000

HOUR

120.00000

0935 Uniformed Traf Ctrl (Vehicle) 21.000

0.000

630-00006  
 

420.0021.000

0.00

21.000

HOUR

20.00000

0940 F/A Fabricate and Install Brackets for Micro Wave 
Detectors

2,056.420

0.000

700-70034  
 

2,056.422,056.420

0.00

2,056.420

F A 

1.00000

0945 *Removal of Sidewalk 27.000

0.000

202-00200  
 

1,971.0027.000

0.00

27.000

SY  

73.00000

0950 *Conc Sidewalk (6 In) 27.000

0.000

608-00006  
 

5,400.0027.000

0.00

27.000

SY  

200.00000

0955 Added Item (Each)/ Splice Box 2.000

0.000

900-00007  
 

1,830.802.000

0.00

2.000

EACH

915.40000

0960 F/A Modifiy Sensor Mounting 12,882.970

0.000

700-70034  
 

12,882.9712,882.970

0.00

12,882.970

F A 

1.00000

CAT 2,932,261.36-3,221.202,932,261.36CURRENT AMT0200 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:16

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 Sanitary Facility 1.000

0.000

620-00020  
 

950.001.000

0.00

1.000

EACH

950.00000

CAT 950.000.00950.00CURRENT AMT0400 $ $ $

$ 2,933,211.36-3,221.20$2,933,211.36$CURRENT AMTPROJECT TOTAL


